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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/ 17/ 17 95%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $3, 112, 228 835 ég; 1; 54%
CONSTRUCT SOLDIER PI LE WALL REGRADE LI VERVORE, CA 94550 RI CHVOND, CA 94804
SLOPE (510) 812- 6336
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $2, 851, 5;8 ééj 3519; 12 46%
REPLACE BALUSTER RAI LI NG BURLI NGAME, CA 94010 RI CHVOND, CA 94804
(510) 812- 6336 OVER RUN
20. 80. 315
000
04- ALA-13-8.3/8.3 I N ALAVEDA COUNTY | N QAKLAND NEAR RGW CONSTRUCTI ON, | NC. TRINH, JASON $3, 777,687 03/14/16  100%
g#—P }ﬁgﬁf‘(ogg) c MORAGA AVENUE NORTHBOUND ON- RAMP 550 GREENVI LLE RD 3401 REGATTA BLVD $3, 7;31 ggé 8‘3‘5 8?; 12 99%
"0 CONSTRUCT Tl E- BACK RETAI NI NG WALL. LI VERVORE CA 94550 Rl CHVOND CA 94804 :
(510) 774- 6007 OVER RUN
HA23
04- ALA-24-1.8/4. 4 I N QAKLAND FROM ROUTE 580/ 24 BAY Cl TIES PAVING & GRADING, TRINH, JASON $2, 893,421 05/ 24/ 17 87%
%ﬁ;}ggigg_ (E ) SEPARATI ON TO GOLDEN GATE AVENUE I NC. 171 BURMA ROAD BLDG $2, 650, 328 82; gg; i; 91%
UNDERCROSSI NG 1450 CI VI C CT #400 BLDG B NO. 2
-0 M LL AND REPLACE W TH RHVA OVERLAY CONCORD CA 94520 QAKLAND, CA 94607
(510) 774- 6007
04- ALA-24-4. 4] 6 I N ALAVMEDA COUNTY, | N QAKLAND, FROM BAY CITIES PAVING & GRADING TRINH, JASON $1,419, 000 08/08/17 27%
04- 4K7404 27TH STREET TO THE CALDECOTT TUNNEL | NC. 3401 REGATTA BLVD. $799, 6‘;8 22; 225 1; 56%
DI GOUTS, COLD PLANE, AND OVERLAY AC 1450 CIVIC CT., BLDG B #400 Ri CHVOND, CA 94804
PVIVNT CONCORD, CA 94520 (510) 774- 6007
20. 80. 010
000
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC HOLLI'S, JOHN $2,291,280 08/06/ 14 0%
04- 294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 722' ;gg 82; illj 13 0%
ANAHEI M CA 92805 Rl CHVOND, CA 94804 '
(510) 774- 5911 PLANT EST

SATI S
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04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $3, 860,974 06/ 02/ 17 52%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $1;$Z§?' ggg 825 i% 1; 46%
BI KE BRI DGE 2990 BAY VI STA COURT, SUITE D STREET ’
PRESSURE WASH, SPOT BLAST CLEAN, BENICIA CA 94510 HAYWARD, CA 94544
VB (510) 714- 7039
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,691,495 04/19/17  100%
04- 4G2304 1,661,906 05/09/17
Ve ome - (116) E AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. 3401 REGATTA $ oot 290 o3) 90/ 18 95%
OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD '
-0 REPLACE METAL BEAM GUARD RAIL WTH  VACAVILLE CA 95688 RI CHVOND, CA 94804 OVER RUN
(510) 867- 6034
04- ALA-80-6.2/6.5 I N ALAVEDA COUNTY | N BERKELEY ON GORDON N BALL I NC BAI LEY, JESSI CA $305,915 09/19/14  100%
04- 4A8204 ROUTE 80 FROM 0.4 MLE TO 0.2 MLE 333 CAM LLE AVENUE 3401 REGATTA BLVD. $300, 8;3 (1)25 8;5 13 100%
SOUTH OF G LMAN ST UNDERCRCSSI NG ALAMD CA 94507 RI CHVOND, CA 94804- 4594 02/ 05/ 18
STORM WATER M TI GATI ON (510) 385- 8163 COMPLETED
HA22
04- ALA- 84-22.9/25. 7 I'N ALAVEDA COUNTY | N AND NEAR LIVER DESI LVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 069, 367 09/ 30/ 15 51%
g#ﬁ-zgggifl(mz) c MORE AND PLEASANTON FROM .1 MLE SO GERHARDS 5675- B G BRALTAR $26, 756, 9;(5 185 ig; ig 67%
TH OF RUBY HLL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE
-0 NORTH OF CONCANNON BLVD. DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
HBAC EXPRESSWAY W DENI NG - SEGVENT 2 SQU (510) 715- 7421
04- ALA-92-5.1/5. 8 I N ALAVMEDA COUNTY IN THE CI TY OF BORTOLUSSI & WATKIN, | NC. GORHAM  FRANK $635,428 10/09/14 0%
%L lZ}Gég(Z)i_ e E HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 1007 KNOX AVENUE $6éi’ 23‘21 (1)25 gg; 13 0%
0 (118) BOULEVARD TO HESPERI AN BOULEVARD SAN RAFAEL CA 94901 SAN JOSE, CA 95122 '
OVERCRGSSI NG (831) 325- 4872 PLANT EST
BE REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S
04- ALA-123-.2/ .2 IN ALAVEDA COUNTY, |N EMERYVILLE, AT QO C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $1, 839, 8;8 82; %‘135 ig 3204
CONSTRUCT SUBSURFACE HORI Z DRAI NS, BERKELEY, CA 94710 RI CHVOND, CA 94804
PAVEMNT (510) 812- 6336 OVER RUN
20. 20. 201

130
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04- ALA-185-.4/3. 2 I N ALAVMEDA COUNTY, | N ND NEAR BAY AREA PAVI NG & GRADI NG, | NCBEHNI WAL, NACHHATAR $1, 655,000 05/17/17  100%
04- 4K5604 HAYWARD, FROM A STREET TO PLAZA DRI VE 1450 CIVIC CT, BLDG B, #400 25100 SANTA CLARA $1, 184, Zgé 83; ég; 1; 7204
AC PLANI NG AND OVERLAY CONCORD, CA 94520 STREET
HAYWARD, CA 94542
0. 80. 110 (510) 867- 6032
000
04- ALA- 238-14. 4/ 16. 6 I N ALAVMEDA COUNTY, | N HAYWARD, FROM ALAN Z CONSTRUCTI ON, ZHANG, RUI $1,175,000 05/23/17  100%
04-0P2004 ROUTE 880 TO ROUTE 580 7160 STEVENSON BLVD 25100 SANTA CLARA $1, 099, 8;8 22; gg; 1; 100%
AC DI GOUTS, PLANI NG, AND OVERLAY FREMONT, CA 94538 STREET 01/ 24/ 18
HAYWARD, CA 94542 COVPLETED
20. 20. 201 (510) 867- 6031
130
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1, 160,236 05/ 17/ 17 58%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1, éé; ggg 82; gg; 1; 95%
M LL AND REPLACE W TH HMA. BERKELEY CA 94710 STREET :
HAYWARD, CA 94542 SUSPENDED
(510) 867- 6119
04- ALA-580-1.0/0 PETERSON- CHASE GENERAL MOGHADAM S| AVOSH $389,676 05/17/17 48%
04- 0K2804 TREAT BRI DGE DECKS ENG NEERI NG CONSTRUCTI ON, | NC. 5675 B G BRALTAR $275, 323 8% 82; i; 71%
16351 CONSTRUCTI ON Cl RCLE VEES DRI VE
IRVINE CA 92606 PLEASANTON, CA 94536
(510) 385- 8168
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTION, LO, LAWRENCE $1, 985,552 11/27/17 0%
04- 4G8004 CASTRO VALLEY BOULEVARD LP 3401 REGATTA BLVD. $0 12/27/17 9
ACI M 580- (073)E $0 08/01/18 0%
(073) UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R CHVOND, CA 94804
-0 REPLACE BRI DGE DECK. SACRAMENTO CA 95834 (510) 867- 6035
04- ALA- 580- 36. 8/ 38. 5 I N ALAMEDA COUNTY, | N OAKLAND, FROM REDGW CK CONSTRUCTI ON CO GREWAL, SATI NDER $1, 091,000 06/09/17  100%
04- 4K9204 OAK KNOLL BLVD TO SEM NARY AVE 21 HEGENBERGER COURT 5675- B G BRALTAR $563,232 06/09/17

20. 20. 201
130

RECONSTRUCT SHLDR EMBANKMENT RPR
DRAI NAGE

OAKLAND, CA 94612

DRI VE
PLEASANTON, CA 94588
(510) 224- 6040

$0 11/30/17

52%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580-41. 4/ 0 I N OAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B G BRALTAR $1, 337, 4;3 8;; éy 1; 93%

STREET / MONTANA STREET. UPGRADE LI VERMORE CA 94550 DRI VE

S| DEWALK AND CURB RAMPS. PLEASANTON, CA 94588

UPGRADE SI DEWALK AND CURB RAMPS. (510) 385- 8001
04- ALA- 580- 46. 0/ 46. 8 IN ALAVEDA COUNTY | N OAKLAND AT CERTI FI ED COATI NGS COMPANY LA, LAWRENCE $13,998,482 12/14/15  100%
04- 1A6724 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13, 743,588 12/22/15 98%
Ngzls' 58; -1 CLEAN AND PAI NT STRUCTURAL STEEL FAl RFI ELD CA 94534 RI CHVOND, CA 94804 $3,863 02/01/19

) -0 (510) 867- 6035 OVER RUN

HA21
04- ALA-580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $61, 048,889 10/ 24/ 16 34%
04- 3GE9U4 ON 1-580 AND |-205, FROM PATTERSON | NC. 5675- B G BRALTAR $21, 249,944 11/28/16 34%
AC M 000C- (438) B PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $786,003  01/17/19
-0 RESURFACE AND RESTORE PAVEMENT ON CONCORD CA 945246227 PLEASANTON, CA 94588
A2 (925) 460- 3504
04- ALA- 680-2. 2/ 6. 6 IN ALAVEDA COUNTY | N FREMONT FROM 0. 2 BORTOLUSSI & WATKIN, | NC GORHAM  FRANK $1,308,839 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. :g 15; i‘lij g 0%

262 SEPARATION TO 0.3 M LE NORTH OF SAN RAFAEL CA 94901 RI CHVOND, CA 94804

M SSI ON BLVD/ ROUTE 23 (510) 385- 6758

REPLACEMENT HI GHVAY PLANTI NG
04- ALA- 680-2.4/12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG GREWAL, SATI NDER $106, 974,086 11/16/17 0%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B Q BRALTAR $0 01/04/18 0%
ACI M- 680- (079) E KOOPMAN ROAD UNDERCRGCSSI NG PO BOX 6227 DRI VE $0 12/23/20
-0 REHABI LI TATE ROADVWAY AND CONSTRUCT CONCORD CA 945246227 PLEASANTON, CA 94588

(925) 460- 3502

04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 491, 976 02/01/18 0%

2\4CI &%ggg-(osn c CREEK ROAD TO AUTO MALL PARKWAY I NC. 5675 B G BRALTAR :g 8%5 gg; ig 0%
REHABI LI TATE ROADVWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B DRI VE

--() CONCORD CA 94520 PLEASANTON, CA 94588

(510) 385- 5768
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-/ 100 I N ALAVMEDA COUNTY AT VAR QUS TPA CONSTRUCTI ON | NC. PAVEL  LE, ROBERT $689,117 03/06/17 62%
04- 0K2904 LOCATI ON TYUKAYEV 25100 SANTA CLARA ST. e daoeir s1w
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 :
ROCKLI' N, CA 95765 (408) 595- 4007
04- ALA-880-2.4/2. 4 I N ALAMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, RI CHARD $2, 554,890 09/ 08/ 17 90%
04-1S5434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2,094,982 10/ 06/ 17 81%
ACl M 880- (080) E I NSTALL PRESSURE GROUTI NG SAN JOSE CA 95138 STREET $21,050 03/20/18
-0 HAYWARD, CA 94544
(510) 867- 4471
04- ALA- 880-2.9/27. 3 I N ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 082, 677 03/ 15/ 16 68%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $48, 611, 757  03/29/16 90%
HSNHEPL - ()8 OAKLAND, FROM 0.4 M LES SOUTH CF 1450 CIVI C CT #400 BLDG B HAYWARD, CA 94544 $946,110 11/13/18
- 07-(B FREMONT BOULEVARD OVERCROSS! CONCORD  CA 94520 (510) 670- 7831
-0 I NSTALL MEDI AN CONCRETE BARRI ER
04- ALA- 880- 16. 5/ 18. 3 I N ALAVMEDA COUNTY, | N HAYWARD, SAN  BAY CI TIES PAVING & GRADING LE, ROBERT $3, 755,000 06/ 22/ 17 59%
04- 4K5704 LEANDROAND OAKLAND, FROM ROUTE 92 TO 1450 CIVIC CT, BLDG B #400 25100 SANTA CLARA $2, 843, 625 82; gi; i; 76%
0.3 M LE NORTH OF 16TH AVENUE CONCORD, CA 94520 STREET 02/ 15/ 18
COLD PLANE AND OVERLAY AC PAVEMENT HAYWARD, CA 94542 COVPLETED
20. 20. 201 (408) 595- 4007
130
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG BAI LEY, JESSI CA $490, 371 12/16/15 54%
04-172454 STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $430,505 01/ 26/ 16 88%
M - ) LANE 21161 LYONS BALD MI RD Rl CHVOND, CA 94804 $936  08/22/19
-0 ENVI RONVENTAL M TI GATI ON (S TE 1) SONORA CA 95370 (510) 385- 8163
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $1,884,017 10/ 26/ 17 38%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT $787,489  11/17/17 0
ACI M 880-(079)E 25100 SANTA CLARA $737,019 04/12/18  4?%

--0

BOULEVARD.
PAVE S| DE SLOPE AREAS.

LI VERMORE CA 94550

STREET
HAYWARD, CA 94544
(510) 867- 6031
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 28. 4/ 29. 2 I N OAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 276, 160 04/ 30/ 14 65%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 550 GREENVI LLE ROAD 25100 SANTA CLARA ST. $42, 871,246 05/ 13/ 14 290
NHPA- 8801- (070) E 23RD AVE OC. MODI FY | NTERCHANGE AND LI VERMORE CA 94550 HAYWARD, CA 94544 $794,931  10/17/18
-0 CONSTRUCT SOUNDWALLS. _ (408) 591- 5122
MODI FY | NTERCHANGE AND CONSTRUCT
HB4N
04- ALA- 880- 28. 9/ 29 23RD AVENUE OVER CROSSI NG BRI DGES RGW CONSTRUCTI ON, | NC. CHEUNG, JOY $665, 000 10/27/15  100%
04- 0K9104 REMOVE BRI DGE RAI LI NG AND FENCI NG, 550 GREENVI LLE ROAD, 25100 SANTA CLARA $655, 122 (1)35 gg; ig 99%
PLACE TEMPORARY K- RAI L, PLACE FENCI NGLI VERVMORE, CA 94550 STREET, 01/ 25/ 18
ALONG RI GHT EDGE- OF- DEC HAYWARD, CA 94542 COVPLETED
REMOVE BRI DGE RAI LI PLACE FENCI NG .
20, 20. 201 NG, (408) 591- 5122
130
04- ALA- 880-32.9/33.9 I N ALAVEDA COUNTY | N OAKLAND FROM 0. 3 GALLAGHER & BURK | NC TRINH, JASON $1, 627,891 09/12/ 14 93%
04- 4A8104 M LE SOUTH OF 7TH STREET TO 0.4 M LE 8638 PATTERSON PASS RD 3401 REGATTA BLVD $1,594,201  10/08/14 000
NHPI - 880- (071)E SOUTH OF WEST GRAND AVENUE LI VERVMORE, CA 94551 R CHVOND, CA 94804 $6,930 03/13/18
-0 STORM WATER M TI GATI ON (510) 231- 7914
HA22
04- ALA- 980-/0 I N ALAMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADCR $723,000 10/04/17 0%
04- 0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD 23 18; gg; 1; 0%
AT DISTRICT 4 OFFI CE AND AT VARI QUS CASTRO VALLEY, CA 94552 HAYWARD, CA 94545
LOCATI ONS (510) 377- 4186
I NSTALL BASE RADI O LI NKS
BATA. FUND
I NG
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO IN PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 039,300 10/27/17 2%
04-2J0304 ANTI OCH FROM 0.3 M LE WEST OF 118 H CKORY LN 3401 REGATTA BLVD. 25' 288 éi; gg; %; 0%
LOVERIDGE RD OC TO 0.2 MLE EAST OF DAVIS CA 95616 Rl CHVOND, CA 94804 '
CENTURY BLVD UC (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI ON
HB4C
04- CC- 4- 34. 4/ MB4. 4 I N CONTRA COSTA COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS  SINGH, RANJEET $1, 666, 825 05/ 24/ 17 48%
04- 437004 LOCATI ONS VEEST COAST LLC $1, 045, 740 06/ 22/ 17 o
171 BURMA ROAD, BLDG $413.760 06/01/18 /0%

State of California Department of Transportation

TREAT BRI DGE DECK W TH METHACRYLATE
BENI CI A CA 94510

2990 BAY VI STA COURT, SU TE D #2

OAKLAND, CA 94607
(510) 385- 6886
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Contract . Bid + CCOs Approved %Time
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04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $5, 254, 640 12/ 08/ 17 4%
04-4@9804 FROM ROUTE 80 TO ROUTE 160 AND ON I NC. $495,147  01/18/18 9
3401 REGATTA BLVD. 1 30 9%
ACNH X013- (034) E ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUITE A RI CHVOND, CA 94804 $495, 147 08/30/18
-0 CALDECOTT TUNNEL TO ROUTE 680 VACAVI LLE CA 95688 (510) 867- 6034
PLACE VEGETATI ON CONTROL, CONSTRUCT
04-CC-24-8.0/9. 1 I N CONTRAC COSTA COUNTY, IN VALNUT QO C. JONES & SONS, |NC. KAMKAR, REZA $2, 685,000 05/ 09/ 17 88%
04- 4K5904 CREEK, FROM PLEASANT HI LL ROAD TO 1520 FOURTH STREET 5675- B G BRALTAR $2, 527, 2;3 ({g; gg; i; 94%
ROUTE 680 BERKELEY, CA 94710 DRI VE
AC DI GOUTS, PLANI NG, AND OVERLAY PLEASANTON, CA 94588
0. 80. 010 (510) 385- 8001
000
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SI NGH, RANJEET $30, 831, 045 06/29/17 18%
240[‘1\1/33333-(117& Rl CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 171 BURMA ROAD, BLDG $3§;23§'ig§ 8;; SZ i; 11%
ALAVEDA/ CONTRA COSTA COUNTY LINE TO BERKELEY CA 94710 #2 '
-0 | NTERSTATE 80/ STATE RO OAKLAND, CA 94607
PAVEMENT PRESERVATI ON ( CAPM) (510) 385- 6886
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, |N VALNUT  GRANI TE ROCK COVPANY KAMKAR, REZA $2,520,000 06/05/17  100%
04-4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 399, 9;8 82; gg; 1; 95%
BLVD SAN JOSE, CA 95138 DRI VE
AC PLANI NG AND OVERLAY PLEASANTON, CA 94588
20. 80. 010 (510) 385- 8001
000
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $290,871 11/22/16 23%
04- 3A87A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1§§’ 828 ég; 8519; %g 50%
ENVI RONMENTAL M TI GATI ON. DAVIS CA 95616 Rl CHVOND CA, 94804 '
(510) 385- 8163
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS  URMENETA, ERIC $332, 758  01/04/17 0%
04- 34624 ON THE BENI Cl A- MARTI NEZ BRI DGE WEST COAST LLC 3401 REGATTA BLVD. ig 8% gg; i; 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SU TE D R CHVOND, CA 94804
BENICI A CA 94510 (510) 385- 7665 SUSPENDED

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-.1/.1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030, 000 05/09/17 0%
04- 0P0004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO 23 825 gg; 1; 0%
MOD DRNG, RELOC ELECT, REPLC AC LCS GATCS, CA 95033 BLVD.
PAVEMENT SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04-MRN-1-1.6/2.5 IN MARI N COUNTY, NEAR MJ R BEACH, GHI LOTTI BROS., |NC. RUSSELL, STEVE $2, 360, 000 03/22/17 25%
04- 4K4904 FROM SHASTA WAY TO CALI FORNI A AVENUE 525 JACOBY STREET 756 WEST FRANCI SCO $1, 344, Zég 82; Sg; 1; 579
CONST SHEET PILE WALLS, TIMBER WALLS SAN RAFAEL, CA 94901 BLVD.
& RSP SAN RAFAEL, CA 94901
20, 20. 201 (510) 774- 6297
130
04-MRN-1-2.2/0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, I|NC. RUSSELL, STEVE $1, 320,382 04/18/17 100%

04- 1SS584
ACNH PO01- (619) E

--0

04- MRN-1- 3. 1/50. 5
04- 4H8704
HSST- 000C- ( 461) E

--0

HB1

04- MR\- 1- 6. 6/ 0
04- 359004
ACST- P001- (624) E

--0

HB4

04-MRN-1-7.8/7.8
04- 4K6904

20. 20. 201
130

OF LORI NG AVENUE. 333 CAM LLE AVENUE
CONSTRUCT AN EARTH RETAI NI NG SYSTEM ALAMO CA 94507

I'N MARIN COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, | NC
M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE
FORD ROAD; | N NAPA COUNTY, ON ROUTE ALAMO CA 94507

29, FROM PM 48.0 TO

I NSTALL CENTER- LI NE RUMBLE STRI PS.

THOVPSON BUI LDERS CORPORATI ON
250 BEL MARI N KEYS BLVD BLDG
NOVATO CA 94949

NEAR MJI R BEACH, 0.3 M LE NORTH OF
SEACAPE DRI VE.
CONSTRUCT Tl E- BACK WALL.

I'N MARI N COUNTY, NEAR MJ R BEACH, AT GORDON N BALL, | NC.
0.2 MLE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE
ROAD ALAMO, CA 94507
CONSTRUCT SOLDI ER PI LE WALL

756 FRANC! SCO BLVD
VEST

SAN RAFAEL, CA 94901
(510) 774- 6297

RUSSELL, STEVE
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 774- 6297

CHO, G NA
756 FRANCI SCO BLVD
VEST

SAN RAFAEL, CA 94901
(510) 385- 8178

CHO, G NA
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 385- 8178

$1, 330,311 05/09/17
$600 03/29/18

$2,335,955 12/08/17
$0 12/27/17
$0

$4,514,500 07/21/17
$3,909,519 08/09/17
$430, 140 03/20/18

$2, 160,000 08/16/17
$1,289,081 08/16/17
$0 04/30/18

99%

0%
0%

35%
86%

35%
60%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MR\ 1-8. 0/ 8 NEAR SLIDE RANCH 2.1 M LES NORTH OF THOMPSON BUI LDERS CORPORATI ON CHO, G NA $2,702,405 02/09/17  100%
2&%%8%3_(004) MJI R WOODS ROAD. 250 BEL MARI N KEYS BLDG A 756 W FRANCI SCO BLVD $2;$§>2‘;§% 82; ég; 1; 96%
0 CONSTRUCT SOLDI ER Pl LE WALL W TH NOVATO CA 94949 SAN RAFAEL CA 94901 '
(510) 385-8178 OVER RUN
HB1
04- MRN- 1- 8. 1/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/15/17 66%
Eﬂ‘: 4566?21 ) AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $424, 1;(7) 82; %Z i; 24%
CONST SOLDI ER PILE WALL AND RSP BLDG A, NOVATO, CA 94949 BLVD.
-0 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04-MRN-1-8.2/8.5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665,000 06/ 15/ 17 59%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLD., 756 FRANCI SCO BLVD $1, 734, 7gg 82; %Z i; 47%
WOODS ROAD BLDG A, NOVATO, CA 94949 VEEST
CONSTRUCT SOLDI ER PILE WALLS SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MR\ 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/ 06/ 17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 VEST FRANCI SCO zg ig; 225 i; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20, 20. 201 (510) 385- 8178
130
04-MRN-1-9.8/9.8 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $1, 075,000 12/06/17 40%
04- 0Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO $572, 22(2) (1)55 8?5 1; 53%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL CA 94901
20, 20. 201 (510) 774- 6297
130
04- MR\- 1- 10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $1, 728,553 08/ 05/ 15 45%
2%5‘?882?‘(589) c 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANC! SCO BLVD $1, 622'5% 825 %g; %g 93%
H GHWAY SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901 '
-0 CONSTRUCT RETAI NI NG WALL/ ROAD (510) 774- 6297

HA23
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 25%
04- 4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 VEST ERANG SCO $10, 872, zgg 8;5 ielsj 1; 64%
HI GHWAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL ANTI OCH, CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $20, 523,887 06/09/17 53%
04-0P1304 AT 0.6 M LE SOUTH OF PANORAM C COVPANY, | NC. 756 VEST ERANC SCO $10, 695, 423 gg; gsla; 1; 5906
HI GHWAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.
CONSTRUCT SOLDI ER PI LE WALL SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/ 21/ 17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $16, 523 82; Si; 1; 0%
CONSTRUCT SHEET PILE WALL, REPLACE  SAN RAFAEL, CA 94901 BLVD.
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385-8178
130
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |INC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $1, 720, Zgg 8?5 (3)(5)5 g 72%
CONSTRUCT SHEET PILE WALL, BIO PETALUMA, CA 94952 PETALUMA, CA 94954
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%
ROAD SANTA ROSA, CA 95407 STE. G
COVMP GRTNG, CONST GABI ON WALL, RPLC PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. . HI SLOP, SCOTT $8, 808,870 01/ 04/ 17 59%
04-209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE ocal $5, 096,183  01/30/17 0
N ) 4030 DENTAL RD, $79 121  05/18/ 18 58%

--0

HA21

State of California Department of Transportation

ESTERO AMERI CANO BRI DGE TO 0.2 M LE
NORTH OF ESTERO AMERI CAN
REPLACE BRI DGE.

SANTA ROSA CA 95407

SU TE A
SANTA ROSA, CA 95401
(707) 576- 3482
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-37-11.2/11. 5 I'N MARI N COUNTY | N NOVATO FROM GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $708,543 06/16/17 90%
04-1K3704 | GNACI O OVERHEAD TO NOVATO CREEK 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $753, 723 2;; gg; 1; 100%

BRI DCE SANTA ROSA CA 95407 SAN RAFAEL CA 94901 01/ 24/ 18

HOT M X ASPHALT PAVEMENT (510) 774- 6297 COMPLETED
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7,915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 454, 1;5 8%5 %(1)5 i; 69%

CREEK BRI DGE 246 GHI LOTTI AVE. SU TE G

RPLC & RGRAD PVMI, CONST DRAI NAGE & SANTA ROSA CA 95407 PETALUMA, CA 94954

BARR .
20. 20. 201 (510) 385- 5732
130
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. $498,285 01/16/18 0%
04-4G8714 M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE $0 02/09/18 0%
BRE\‘)H QLo1-(327) E BRI DGE SCOUR M TI GATI ON. ALAND CA 94507 $0
04- MRN- 101-18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 5;%%52 ég; gi; 13 96%

SOUTH NOVATO BOULEVARD OVERCROSSI NG  SAN RAFAEL CA 94901 VEEST :

TO 0.3 M LE NORTH OF REDW SAN RAFAEL CA 94901

SOUND WALL AND HI GHWAY PLANTI NG (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOMVA COUTI ES, ON GHI LOTTI BROS / RM HARRIS JV SHARMA, JYOTSNA $49, 252,243 01/21/16 64%
04- 264094 31, 705,148 02/ 18/ 16
NP o101 (261) N REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT, STE $ Srie Gre 11/ 00r 10 64%
1L SAN RAFAEL CA 94901 G '

’ -C) PETALUMA, CA 94954
HBS (510) 385- 5732
04- MRN- 101-/ 0 IN MARI N COUNTY, AT VARI QUS LOCATI ON, GHI LOTTI BROS/RM HARRIS JV  STREATER, HAL $8,370,497 01/28/16  100%
04- 4G4604 8,108,383 03/03/16
NP QLo (277 E FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $ 170 e 03; 30; . 95%
0 NORTH BRANCH GALLI NAS CREEK BRIDGE SAN RAFAEL CA 94901 PETALUMA, CA 94954 '
UPGRADE BRI DGE RAI L (707) 249- 9601 OVER RUN

HA21

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
) +
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁgﬁ%r:r ConElp Tocg:agtse AE'ztp g(\)lr?"np /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598,166 07/31/15 46%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4§g, ggi 82; ég; %g 7204
HI GHMAY PLANTI NG REPLACEMENT SAN RAFAEL CA 94901 RI CHVOND, CA 94804 :
(510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 8%5 %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS SAN LEANDRO, CA 94577 HAYWARD, CA 94545
(TOS) DUE TO THEFT, HARDW (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP- 29-11. 9/ 0 I N NAPA, ON SOUTHBOUND ON- RAMP FROM FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $770,691 10/11/17 53%
04- 44904 SOLANO AVENUE TO ROUTE 29. 651 ENTERPRI SE COURT 324 CAMPUS DRI VE, $404,188 11/17/17 5206
CNHG- P029- (131) B CONSTRUCT CONCRETE BARRI ER LI VERVORE CA 94550 SUTE T $305,527  04/18/18
-0 FAI RFI ELD, CA 94534
(925) 250- 5595
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354,141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF 118 HI CKORY LN 3401 REGATTA BLVD. $1gg, ggg é% Si; %g 0%
WASHI NGTON STREET DAVIS CA 95616 Rl CHVOND, CA 94804 '
REPLACEMENT HI GHVWAY PLANTI NG (510) 385- 6755 PLANT EST
SATI S
04- NAP- 29- 37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 717, 774 03/ 17/ 17 21%
US| 111 e oo o cues e saTe SIS SU0E
REPLACE BRI DCE. SAN RAFAEL CA 94901 T
0 FAI RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 I N NAPA, SONOMA AND LAKE COUNTI ES, | NTElI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 46%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAMPUS LANE, $858, Ggg ég;ﬂ; 1; 14%
VARI QUS LOCATI ONS SACRAVENTO, CA 95853 SUTE T
REPAI R FI RE DAMAGE FAI RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTCS, FERNANDO $3, 037,691 12/01/ 16 44%
04- 2A3204 2,664,711 01/11/17
ACNH P121- (028) E TRAIL ROAD. 246 GHILOTTI AVENUE 324 CAVPLS LANE s $48.072 12/27/18  S/%
0 BRI DGE REPLACEMENT ( SCOUR) SANTA ROSA CA 95407 SUTE T :
FAI RFI ELD, CA 94534
Aol (510) 385- 6774
04- NAP- 121- 16. 7/ 16. 9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. PATENI A, DANI LO $6, 109, 000 03/ 18/ 16 93%
04- 1K8004 TO 0.8 M LES NORTH OF WOODEN VALLEY 333 CAM LLE AVE, 324 CAVPUS LANE, $5, 848, 0;3 84315 125 ig 96%
ROAD ALAMO, CA 94507 SUTE T
CONSTRUCT SOLI DER PI LE WALL FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-17. 4/ 18. 3 I N NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. N ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230, 000 06/ 16/ 17 82%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY  INC. 324 CAMPUS LANE, STE $894, 5;2 82; ég; i; 73%
ROAD 147 CAM NO ORUGA T
REPLACE CULVERTS NAPA, CA 94558 FAl RFI ELD, CA 94534 SUSPENDED
20. 20. 201 (510) 224- 6309
130
04- NAP- 128-17.9/17.9 I N NAPA COUNTY, AT 1.1 MLES WEST OF GORDON N. BALL, I|NC. PATENI A, DANI LO $858,389 06/03/16  100%
g#-;gg? 058) £ KNOXVI LLE ROAD 333 CAM LLE AVENUE 324 CAMPUS LANE STE T $851, 5;3 8% 1;‘; ig 98%
() -(058) CONSTRUCT ROADVAY RETAI NI NG SYSTEM  ALAMD CA 94507 FARFI ELD, CA 94534
(510) 224- 6309 OVER RUN
HA23
04- NAP- 128-/0 ON STATE HI GHMAY | N NAPA AND SONOVA  AMERI CAN Cl VI L CONSTRUCTORS  HI SLOP, SCOTT $1, 167,000 10/18/17 0%
345-338(2)8‘(1} 458) £ COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCI DENTAL ROAD 23 ééj gg; 1; 0%
(458) PLACE HI GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A
-0 BENIGA CA 94510 SANTA ROSA, CA 95401
(707) 249- 4732
04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $4, 596, o;g 8%5 gg; i; 95%
ROAD SAN JOSE, CA 95136 SAN JOSE, CA 95122
REMOVE SLIDE DEBRI'S, GRADI NG REPAIR (510) 385- 6854 OVER RUN
AC
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-.1/1 I N SANTA CLARA COUNTY AT VAR QUS AT MYERS AND SONS CONSTRUCTION, CHO, EUNM $1,179,906 05/ 24/ 17 54%
04-4J5804 VARI QUS LOCATI ONS LP 1007 KNOX AVE. $1, 110, 122 8% gg; 1; 93%
TREAT BRI DGE DECKS W TH 4600 NORTHGATE BLVD SUI TE 100 SAN JOSE, CA 95122
SACRAMENTO CA 95834 (408) 210- 8203
04-SCL-17-2.8/7.5 I N SANTA CLARA COUNTY | N SANTA CLARA GRANI TE CONSTRUCTI ON COVPANY NI KZAD, ALl $952, 341 04/ 04/ 17 78%
04- 0K9504 AND LOS GATOS FROM 0.1 M LE NORTH OF 715 COVMSTOCK STREET 1007 KNOX AVE. $1;$§Jg§'g;1§ 8‘315 (1)25 i; 100%
HEBARD WAY TO 0.16 M LE SOUTH OF SANTA CLARA CA 95050 SAN JOSE, CA 95122 '
BLOSSOM HI LL ROAD (408) 254- 5849
™ REPLACE ASPHALT CONCRETE SURFACI NG
04-SCL-17-3.0/3. 1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYNMOUN, MOAI D $2,071,000 03/03/17  100%
04- 4K4104 GATOS, AT NORTH OF | DYLW LD ROAD 2121 ARDVORE ROAD 1007 KNOX AVE $1, 735, 623 825 gg; 1; 84%
REPAI R CULVERTS AND SLOPE, | NJECT PASO ROBLES, CA 93446 SAN JOSE, CA 95122
GraUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-35-9.5/9.5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYNOUN, MOAI D $2,925,000 03/28/17 75%
04-4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $2, 711, 122 82; gg; 1; 93%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAIL WALL (510) 867- 6753
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYNOUN, MOAI D $955,000 02/18/17 93%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $580, 3;3 82; ég; 1; 61%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE REDWOOD CI TY, CA 94063 (510) 867- 6753
REPAI R
20. 20. 201
130
04- SCL- 35-10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYNOUN, MOAI D $27, 345,000 04/28/17 74%
04- 4K8004 GATCS, AT 1.2 MLES NORTH OF LAS 859 COMN ROAD, SUITE 3 1007 KNOX AVE $6, 031, 828 8‘3‘5 gg; 1; 2204
CUMBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAI L (510) 867-6753
WALLS
20. 20. 201

130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-12. 4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $1, 265,000 06/ 08/ 17 0%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE 23 82; gg; 1; 0%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (510) 385- 6854
20. 20. 201
130
04- SCL-85-2.0/ 4.6 IN SAN JOSE, FROM COTTLE ROAD TO GRANI TE ROCK COMPANY PATEL, NI M $1, 947,915 06/ 29/ 17 68%
04- 430904 SOUTH OF ROUTE 85/ 87 SEPARATI ON AT 5225 HELLYER AVE, #220 1007 KNOX AVE. $1,744,765 07/27/17 98%
ACNH- P085- (060) E $26,310 02/28/18 0
VARI OQUS LOCATI ONS. SAN JOSE CA 95138 SAN JOSE, CA 95122 !
-0 PAVE BETWEEN EDGE OF SHOULDER (408) 595- 4003
04- SCL-87-6.1/7.5 I N SANTA CLARA COUNTY I N SAN JOSE GRANI TE ROCK COMPANY NI KZAD, ALI $1, 845,061 05/17/17  100%
04- 1K0404 1,875,056 06/09/17
NP 087 - (032) E FROM VEST JULI AN ST UNDERCROSSI NG TO 120 GRANI TE ROCK WAY 1007 KNOX AVE $ % o900 15 100%
87/ 880 SEPARATI ON SAN JOSE CA 95136 SAN JOSE, CA 95122 02/ 14/ 18
-0 M LL AND REPLACE W TH RHVA OVERLAY (408) 254- 5849 COVPLETED
04- SCL-101-.8/.9 IN SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, | NC. PANDYA, NI LESH $4, 879,000 12/18/17 0%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE 23 ég; g; 1; 0%
REPLACE BALUSTER RAI LI NG BENI Cl A, CA 94510 SAN JOSE, CA 95122
(408) 592- 3433
20. 20. 201
131
04- SCL- 101-52. 0/ 52. 6 IN SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRI S JV ABELA, FERNANDO $16, 628, 829 04/ 28/ 15 93%
04- 235624 14, 653, 615 05/ 15/ 15
AL 000G ( 366) E COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1101 CHESS DRI VE $ 010 959 oo/ 0%/ 18 87%
0 REPLACE BRI DGE STRUCTURE MARTI NEZ, CA 94553 FOSTER CI TY, CA 94404 ’
(650) 573- 3831
HA21
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408, 124 03/ 14/ 17 11%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN $1,143,719  04/12/17
HSNH- P152- (091) E 1007 KNOX AVE. $4,320 12/30/22 78%

--0

HB1

State of California Department of Transportation

| NTERCHANGE.
PLANTI NG AND ENVI RONVENTAL

DAVIS CA 95616

SAN JOSE, CA 95122
(408) 254- 5847
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 MLE WEST TO  GRANI TE ROCK COVPANY $3, 737,565 11/07/17 0%
04-1G3704 0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVENUE STE 220 $0  11/30/17 0%
HSNH P152- (094) E | NTERSECTI ON. CONSTRUCT SHOULDERS, ~ SAN JOSE CA 95138 $0
-0 I NSTALL RUMBLE STRI PS

DRAI NAI GE | MPROVEMENTS & SHOULDER
HB4N
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLNMAN SST, |NC. PANDYA, NI LESH $932,000 08/29/17 0%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE :g 82; gg; i; 0%

UNDERCROSSI NG BENI CI A, CA 94510 SAN JOSE, CA 95122

REPAI R DMGD CONCRETE G RDERS & (408) 592- 3433

DI APHRAGVB
20. 20. 201
130
04- SCL- 280-2.9/ 4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENGI NEERI NG AND  PANDYA, NI LESH $2,160, 000 10/ 13/ 16 70%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $1, 989, 723 cl)% ég; ig 95%

REPAI R DAMAGED PUVP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122

SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201
130
04- SCL- 280- 15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $884,516 06/06/17  100%
Eé; 1‘\1/:-‘3284-(147& HI LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $§%, %g 2;; ;g; i; 96%
"0 REALI GNVENT OF NORTH BOUND OFFRAMP  SAN JOSE CA 95138 SAN JOSE, CA 95122 ’
(408) 254- 5700 OVER RUN

04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1,195, 052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. 23 02/ 09/ 18 0%

M LE SOQUTH OF ROUTE 237 TO EAST SAN JOSE CA 95127 Rl CHVOND, CA 94804

WARREN AVENUE UNDERCROSSI NG

REPLACEMENT PLANTI NG
04- SF-1-5.9/6.3 IN THE CI TY OF SAN FRANCI SCO, AT PACI FI C | NFRASTRUCTURE KENNEDY, KEN $1,789,346 03/17/17  100%
2&%?}83‘11_(607) c PRESI DI O NATI ONAL PARK. WATER QUALI TY CONSTRUCTI ON, LLC 603 OLD MASON ST. PARK $1, ;:212' 222 8‘21; gg; i; 97%

| MPROVEMENT 871 COTTI NG COURT STE A PRESI DI O !
-0 CONSTRUCT DRAI NAGE VACAVI LLE CA 95688 SAN FRANCI SCO, CA 94612 OVER RUN

(510) 385- 6887
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY DAVI D, JOSE $5,540,577 02/14/17  100%
23\1%2822-(011) c FRANCI SCO, ON STATE ROUTE 35 (SLOAT 120 GRANI TE ROCK WAY 585 LI NDA MAR BLVD. $4;$513§g';g§ 8% %i; 1; 87%
0 BLVD), BETWEEN ROUTE 1(19TH AVE) AND SAN JOSE CA 95136 PACI FI CA, CA 94044 '
SKYLI NE BLVD. (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXI STING AC
04- SF-80-6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16  100%
04-3x4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $3, 350, 728 (1)3 %Z ig 80%
OAKLAND BAY BRI DGE, AT Pl ER W SAN RAFAEL, CA 94901- 5595 BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER OAKLAND, CA 94607 OVER RUN
BATA. FUND (510) 385- 4830
I NG
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, | NC HALALI, BEHZAD $1,375,000 01/17/17  100%
04- 2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURVA ROAD, BLDG $1, 323, 525 8%5 %; i; 96%
OAKLAND BAY BRI DGE, AT YERBA BUENA  BENICI A, CA 94510 3
| SLAND TUNNEL OAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (510) 867- 6107
BATA. ... T JONT SEAL
oL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BI LL $3,245,000 12/11/15  100%
04- 0K6914 CI TY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $3§;?ﬂ' égf 82; ig; ig 93%
| NSTALL GREASE CAPS RPR PRESTRESS BENI CI A, CA 94510 #3 '
TENDONS OAKLAND, CA 94607 OVER RUN
ToL B (510) 385- 6912
ATA
04- SF-80-8.6/8.9 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEER! NG SCHRAM DARRYL $78,505, 715 03/19/15 91%
04-013524 FRANCI SCO AND ALAVEDA COUNTY FROM 0. 8 CONTRACTORS | NC/ S| LVERADO 333 BURVA ROAD $76§B§gg, ggg 825 825 ig 99%
M LE EAST OF THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 ’
TO 0.8 M LE VEST OF THE TO 20 HAPPY VALLEY ROAD (650) 222- 7242
LSS REMOVE BRI DGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566
04-SF-101-1.1/1.1 I N SAN FRANCI SCO & SAN MATEO PETERSON- CHASE GENERAL DAVI D, JOSE $1,742,478 06/ 27/ 16 95%
04-2J2604 COUNTI ES ON ROUTES 101 & 280 AT ENG NEERI NG CONSTRUCTI ON, | NC. 585 LI NDA MAR BLVD $1, 213, 923 81; gg; 12 69%
VARI US LOCATI ONS 16351 CONSTRUCTI ON Cl RCLE VIEES pACI FI CA, CA 94044 02/ 15/ 18
TREAT BRI DGE DECKS I RVINE, CA 92606 (510) 754- 0001 COVPLETED

HVB

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRIC, | NC VONG, DUDLEY $9, 075,000 03/16/15  100%
04-2J8704 ENHANCEMENT) SYSTEM @ SFOBB VEST SPAN PO BOX 49070 325 BURMA ROAD $8, 448, 1;3 82; ég; 12 93%
IN CI TY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161- 9070 QAKLAND, CA 94607
I NSTALL SECURI TY SYSTEM (510) 385- 7628 OVER RUN
20. 20. 201
130
04- SM1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI, FRED $3, 485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $299, G;g 82; 225 1; 9%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & SAN FRANCI SCO, CA 94124 (650) 222- 7241 OVER RUN
SHEETPI LE WAL
20. 20. 201
130
04-SM1-17.0/17.5 IN SAN MATEO COUNTY, NEAR SAN RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/10/17  100%
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $1, 476, 4;8 82; éf{; 1; 49%
84 LI VERMORE, CA 94550 PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE WALL AND RSP (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 1-32. 0/ 32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANI TE ROCK COMPANY ABDI, ABDOLREZA $817,791 10/20/15  100%
m:%gggf‘(‘%%) . BAY, AT SURFER S BEACH, FROM 0.3 M LE 120 GRANI TE ROCK WAY 603 MASON ST, PARK $845, Ogg (1)15 8;‘5 ig 100%
NORTH OF SANTA ANA STREET TO SANTA  SAN JOSE CA 95136 PRESI DI O
-0 ANA STREET/ WASHOUT SAN FRANCI SCO CA 94129 SUSPENDED
A CONSTRUCT RETAI NI NG WAL, ROCK SLOPE (510) 867-6023
04- SM 1-38.2/39. 7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $1, 870,637 07/01/13 0%
Cs),‘\l/; é%ggfﬂlg ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $1, gig, gzg 235 %5 13 0%
( ) SOUTH OF LI NDA MAR BOULEVARD DAVI S CA 95616 Rl CHVOND, CA 94804- 4594 !
-0 | NSTALL | RRI GATI ON SYS, HW PLANTS (510) 385- 8163 PLANT EST
HE14 SATI S
04- SM 1-39. 6/ 40. 1 IN CITY OF PACIFICA IN THE COUNTY OF PACI FI C STATES ENVI RONVENTAL BAI LEY, JESSI CA $1, 960,000 08/ 18/ 16 95%
04-2K9104 SAN MATEO NEAR THE DEVI LS SLI DE CONTRACTORS, | NC. 3401 REGATTA BLVD $606, 0;8 8% ég; 12 31%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONVENTAL M TI GATI ON MANDATES DUBLI N, CA, 94568 (510) 385- 8163
20. 20. 201

131

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-43. 7/ 46. 5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1, 235,211 05/17/17 69%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, [|NC. 585 LI NDA MAR BLVD $551, 648  06/09/17 45%
280, AND 380 32 EDELMAN PACI FI CA. 94044 $14,574  04/30/18
TREAT BRI DGE DECKS | RVINE CA 92618 (650) 738- 3804
HVB
04- SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR :g 02/29/16 0%
RSP SAN JOSE, CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 I N SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 351, Ogg 8%5 %i; i; 45%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL BURLI NGAME, CA 94010 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE WEST COAST LLC 2350 PAGE M LL ROAD $49, 228 8‘3‘5 2613; i; 1%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUTE D pALO ALTO, CA 94304
WALLS BI NI CI A, CA 94510 (650) 222- 7241
20. 20. 201
130
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI, FRED $1, 785,000 03/01/17  100%
04- 4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $961, 12(3) 83 gi; 1; 54%
CONSTRUCT SOLDI ER PI LE WALL BENI Cl A, CA 94510 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35- 28. 7/ 30 IN SAN MATEO IN DAILY CI TY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17 95%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 LI NDA MAR BLVD. $§f§’§' ggg 835 ggf 1; 100%
DI GOUTS SAN CARLOS CA 94070 PACI FI CA, CA 94044 !

(650) 738- 3804
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 82-1.4/25.1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COVPANY  BOOSHEHRI, FRED $4, 286,289 07/28/16 88%
04- 4G5514 4,244,583 08/ 24/ 16
HSNH- PPO8- ( 029) E LOCATI ONS 975 CARDEN STREET 2350 PAGE MLL ROAD s $28.111 03/17/18 6%
0 | NSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 PALO ALTO, CA 94304 :
(650) 855- 7777
04- SM 84-8.7/7.8 IN SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE 2350 PAGE M LL ROAD $503, 8;2 8;; gi; i; 64%
ROAD SOUTH SAN FRANCI SCO, CA 94080 pALO ALTO, CA 94304
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 222- 7241 OVER RUN
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $120, 223 82; 2613; i; 28%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG REPLACE REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RUN
CULVERT
20. 20. 201
130
04- SM 84-15. 4/ 16. 1 IN SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOOSHEHRI, FRED $6, 460,000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 359, 3gg 8%5 g; i; 83%
CONSTRUCT SOLDI ER PI LE TI E- BACK SANTA CLARA, CA 95054 PALO ALTO, CA 94304
WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16. 3/ 17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI, FRED $4, 305, 407 05/ 18/ 17 97%
04- 0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $1, 427, Oég 835 g; 1; 33%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG PLEASANTON, CA 94566 (650) 222- 7241
WALLS
20. 20. 201
130
04- SM 84- 28. 8/ 29. 3 IN SAN MATEO AND ALAVEDA COUNTY IN  GORDON N. BALL, INC. CHAHAL, HARPAL $928, 405 03/ 18/ 15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $885, 5;(1) 835 825 12 0%
M LES EAST OF ROUTE 109 TO BEG NING ALAMO CA 94507 STREET
OF DUMBARTON BRI DGE AND AT HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/ 14/ 17 47%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 550 GREENVI LLE ROAD 585 LI NDA MAR BLVD. $372, Zgg 8;; ég; 1; 19%
CONSTRUCT SOLDI ER PI LE WALL LI VERMORE, CA 94550 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM92-11.0/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO. I NC. | NORI, DOUGLAS $15, 669, 500 01/20/ 17 93%
2&?%;‘1‘_(305 ROUTE 92 FROM ALAMEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE %i' gi' ?% 82; 1‘21; 1; 87%
OVERCROSSI NG TO THE HAYWARD PARK SANTA ROSA CA 95407 FOSTER CI TY, CA 94404 ' '
-0 OVERHEAD AND ON ROUTE 82 (650) 573- 4329

I NTERCHANGE | MPROVEMENT

04- SM 92-14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HINH, M NH $50, 416, 093  12/18/15 51%
04- 34864 ROUTE 92 AT SAN MATEO HAYWARD OHl O LI BERTY MAI NTENANCE, |NC. 25100 SANTA CLARA ST. $50§;8§§' 233 2(1); %Z ig 99%
STRUCTURAL STEEL PAI NTI NG 777 N. MERI DI AN RD. HAYWARD, CA 94544- 2108 ’
YOUNGSTOAWN  OH 44509 (408) 592- 3785
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 0%
04-3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG 23 éi; 225 1; 0%
VARl QUS LOCATI ONS CASTRO VALLEY CA 94552 1
REPLACE THE EXI STI NG FOG HORNS, OAKLAND, CA 94607
Aol (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $42, 067,861 02/10/17 61%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $:!$:S1)’ igg' igg 83; ig; i; 46%
AVE OC TO 0.2M N OF HENDERSON UC & BERKELEY CA 94710 FOSTER CI TY, CA 94404 ' '
ON RTE 114 FROM 0.2M S OF (650) 573- 3831
RECONSTRUCT | NTERCHANGE
HE11
04- SM 101-6. 0/ 6 IN SAN MATEO AND SANTA CLARA M KE BROMN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16 88%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $553, 9% 82; géj 12 84%
I NSTALL TRAFFI C SYSTEM COTATI, CA 94931 SAN JOSE, CA. 95122
(510) 385- 7053
STI P. TRAN

SFR
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-16. 3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COMPANY | NORI, DOUGLAS $49, 225,594 06/ 25/ 14 77%
NP QLOL- (237) E THE BROADWAY: | NTERCHANGE | N N 1101 CHESS DRI VE Mie2 00 op/z0r1s 9%
BURL| NGAME 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 '
L ?)2 04 1-(3) RECONSTRUCT | NTERCHANGE BROADVAY | C  SANTA ROSA CA 95407 (650) 573- 4329
HE11
04- SM 101-/6 IN SAN MATEO COUNTY I N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO TRUONG, HENRY $5,421,779 01/28/13  100%
04- 4A9254 I N SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, zgg 82; géj ﬁ 95%
AT VAR OUS LOCATI ONS 3017 DOUGLAS BLVD. SUI TE 300 SAN JOSE, CA 95122
| NSTALL TRAFFI C SYSTEM ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
WPCP
04- SM 280- 8. 5/ 10 IN SAN MATEO COUNTY, NEAR BELNMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1, 130,000 07/12/17 90%
04- 0P2504 FROM 0.2 MLE TO 1.2 MLES SOUTH OF 585 GREENVI LLE ROAD 585 L| NDA MAR $996, o;g 8;5 éi; 1; 88%
THE ROUTE 92 SEPARATI ON LI VERVORE, CA 94550 PACI FI CA, CA 94044
REPLACE CULVERTS, BACKFILL SI NKHOLES (510) 715- 6644
20. 20. 201
130
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 55%
04-4G6914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $7§2, fig(l) 8;; g; %g 97%
92 LI VERMORE CA 94550 PALO ALTO, CA 94304 !
REPAI R PI PE SYSTEM AND BACKFI LL (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 IN SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $807,526 06/ 20/ 16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807, 5;3 8;; %?; ig 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTIC CT HAYWARD, CA 94545
SAN JOSE CA 95132 (510) 377- 4186
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 96%
04-0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $686, 5;% 82; gi; 1; 82%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOOD CI TY, CA 94063 (650) 222- 7516
20. 20. 201

130



--0

HA42

BOUND TO STATE ROUTE 12 WEST
RECONSTRUCT 1-80 WB/ SR WB CONNECTOR

FAl RFI ELD, CA 94534
(707) 580- 4429
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 380-5.9/6. 8 IN SAN MATEO COUNTY AT VAR QUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 90%
04- 0K9704 LOCATI ONS 2513 WANDOTTE ST. 585 LI NDA MAR BLVD $l?$i§f’§§? 8;; ég; 1; 83%
DI GOUTS MOUNTAI N VI EW CA 94043 PACI FI CA, CA 94044 !
(650) 738- 3804
04-SOL-12-2.1/7.9 I N SOLANO COUNTY | N FAI RFI ELD AND A TEICHERT & SON INC. DBA  SINGH, JATI NDER $4, 430,501 05/ 26/ 17 90%
04- 1K1004 SUISUN CI TY FROM 0.1 M LE VEST OF TElI CHERT CONSTRUCTI ON 324 CAMPUS LANE, $4, 444,727 07/18/17 98%
ACNH P102- (122) B CHADBOURNE RD TO 0.4 M LE EAST OF 400 SUNRI SE AVE. SUTE T $83,159 03/06/18
-0 WALTERS RD ROSEVI LLE CA 95661 FAlRFI ELD, CA 94534
M LL & REPLACE W TH HVA (510) 715- 7309
04- SOL- 29-. 8/ 3 I N SOLANO COUNTY AT VARl OUS LOCATI ONS RYAN DUNHAM ST. FRANCI S BUTTERS, CARL $1, 242,825 09/ 19/ 16 99%
AT ge STALL CRSMLC Sy Becme o2 curs e sl ool s
B -(124) 975 CARDEN STREET FAI RFI ELD, CA, 94535 :
0 SAN LEANDRO CA 94577 (925) 260- 5535
04- SOL- 37-9. 8/ 26. 6 I'N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. BRAR, PARANDEEP $644,000 08/ 16/17 0%
04- 0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAMPUS LANE, STE $0 08/16/17 0%
TO ROUTE 29NORTH AND SOUTH CONNECTOR ALAMD, CA 94507 T $0
REPLACE JT SEALS AND ELASTOVERI C BRG FAl RFI ELD, CA 94534
PADS .
20. 20. 201 (925) 260- 6460
130
04-SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTI PLE BRIDGE ETIC SI NGH, JATI NDER $355, 208 05/18/17 58%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAMPUS LANE, $265, 661 06/09/17 73%
TREAT BRI DGE DECKS PLEASANT HILL CA 94523 SUTE T $0 05/24/18
FAl RFI ELD, CA 94534 SUSPENDED
M (510) 715- 7309
04- SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52,109, 277 03/19/14 82%
04- 0A5344 51, 835,045 04/09/ 14
NP X005 (025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CAVPUS LANE, $ o 08 Oo/aa/1g  100%
CONNECTOR FROM | NTERSTATE 80 WEST DUBLI N CA 94568 SUTE T '
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04 —
%:Ocation Bid + CCO AWar ed %Ti
) +
Fec::lnz%(:t E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comlp To dat(se E'ztp g(\)lr?"np &I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
04- SOL-80-17.1/17. 1 I N SOLANO COUNTY, | N FAI RFIELD AT GD LONG ELECTRI C COVPANY CARTY, RODOLFO $797,772 06/ 01/17 88%
04-1J8204 2019 VEST TEXAS STREET. 450 TECHNOLOGY WAY 3401 REGATTA BLVD. $;gg, igg 8;; Sy 1; 579
UPGRADE ELECTRI CAL SYSTEM AND NAPA, CA 94558 RI CHVOND, CA 94804 :
(510) 231- 7131
04- SOL- 80-31.3/32. 9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C. M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 677,245 01/ 20/ 17 72%
2\4CI 7\14%;84 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $4,151,488 02/06/ 17 73%
-(368)E ROAD OVERCROSSI NG NO. 23- 0148. NORTH HI GHLANDS CA 95660 SUTE T $378,371 05/14/18
-0 REHABI LI TATE AND REPLACE BRI DGES. FAl RFI ELD, CA 94534
Aol (510) 773- 8499
04- SOL- 780-6. 8/ 7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, [ NC. SCHNEI DER, JOLIE $4,843,092 02/01/17  100%
04- 44504 NO. 23-0119. 8589 THYS COURT 324 CAVPUS LANE, $4,676,058 02/27/17 96%
ACI M 780- (369)E SACRAVENTO CA 95828 U TE T $143,011 12/15/18
-0 FAl RFI ELD, CA 94534
(510) 377- 4171
04- SON-1-19. 6/ 0 I N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, INC. HI SLOP, SCOTT $1, 046, 437 06/ 02/ 17 87%
24(:-;5?’(2)8‘11 M LE SOUTH OF RUSSI AN RI VER BRIDGE. 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD, $1, 027,012 06/ 26/ 17 95%
. -(594)E CONSTRUCT SOLDI ER PI LE WALL. ALAMD CA 94507 SUTE A $22,521 03/06/18
-0 SANTA ROSA, CA 95401
HAo3 (707) 576- 3482
04- SON- 1- 25. 1/ 25. 2 I N SONOVA COUNTY, NEAR JENNER, AT 1.2 GORDON N. BALL, INC. SHARMA, JOY $4, 875,000 02/07/17 95%
04- 4K3904 M LES NORTH OF MUNI Z RANCH 333 CAM LLE AVENUE 1009 CLEGG COURT - $3, 291,022 02/07/17 68%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL ALAMD, CA 94507 SUTE G $0 éif ggf i
PETALUMA, CA 94954 COVPLETED
20. 20. 201 (510) 385- 5732
130
04- SO\ 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,214,962 01/ 20/ 17 91%
04- 330804 FORT ROSS ROAD 585 WEST BEACH STREET 4030 OCCl DENTAL RD, $4, 090,259 02/07/17 96%
ACNH PO01- (618) E CONSTRUCT SO L NAIL WALLS WATSONVI LLE CA 95076 SUTE A $45,567  03/08/18

0 SANTA ROSA, CA 95401

HAo3 (707) 576- 3482
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UNDERCROSSI NG TO ROUTE 101 / 128
SEPARATI ON
REHABI LI TATI ON ROADVAY.

DUBLI N CA 94568

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-12-9. 6/ 0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694,685 03/11/14  100%
g#b-lﬁgigfl(ns) . ROUTE 12 AT LAGUNA DE SANTA ROSA I NC. 4030 OCCI DENTAL ROAD $8, ﬁég‘végé 82; Sg; 1;‘ 98%
0 BRI DCE NO 20- 0035 246 GH LOTTI AVE UNT A '

REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN
Aol (707) 249- 4732
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, HOLLI'S, JOHN $2,192,930 12/15/ 16 0%
2&?;&63_(273) N PETALUVA AND SANTA ROSA ON ROUTE 12 I NC. 3401 REGATTA BLVD. $1, ifﬁ' %gg géj ééj g 0%

AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 :
NH(P;) 12 1-(0B) CONSTRUCT FOLLOW UP LANDSCAPI NG HERCULES, CA 94547 (510) 867- 4515 PLANT EST
HBS SATI S
04- SON-12-17.6/18.5 I N SONOMA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. HI SLOP, SCOTT $385,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 gi; 1; 99%

M LE EAST OF FARMERS LANE SAN RAFAEL, CA 94901 BLDG A

REPAI R AC PAVEMENT SANTA ROSA, CA 95401 OVER RUN

(707) 249- 4732

04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC H SLOP, SCOTT $4,392,986 12/ 06/ 17 0%
gﬁhﬁégg-(m c ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, :g %; f1>‘51§ ig 0%

M LE WEST OF BRUSH CREEK RQAD. SAN RAFAEL CA 94901 UNIT A
-0 | NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501

(707) 249- 4732

04- SON-12-19. 0/ 28 I N SONOVA AND NAPA COUNTIES, IN AND GHILOTTI BRCS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 41%
04- 0QV004 NEAR SANTA ROSA AND SONOMA, AT 525 JACOBY STREET 1009 CLEGG COURT, $2, 708, 723 (1)25 g; 1; 37%

VARI QUS LOCATI ONS SAN RAFAEL, CA 94901 STE. G

REPAI R FI RE DAMAGE PETALUMA, CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON- 101-29. 3/ 43. 4 I N SONOVA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 156, 061 03/03/17 45%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. ocal $30, 023,482 03/ 24/ 17
ACNH QLO1- (307) E 4030 DENTAL ROAD $1,603 421 07/18/18 0%
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02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |INC. PERALTA, MARI ANNE $891, 187  11/09/17 0%
345;\1 ‘F‘FG488411_ a15) £ NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCI DENTAL ROAD, 23 ééj gg; 1; 0%
QLO1- (315) UNDERCROSSI NG TO CANYON ROAD SAN RAFAEL CA 94901 UNIT A
-0 UNDERCRCSSI NG AT VARI QUS LO SANTA ROSA, CA 95401
HBL UPGRADE LUM NARI ES, ROADSI GN, HVA (707) 249- 9604
04- SON- 101-37. 1/ 37. 2 IN SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 81%
04- 4K4504 0.9 MLE NORTH OF DRY CREEK ROAD L. P. 4030 OCCI DENTAL, $1, 958, 323 84315 (ﬁ; i; 69%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL 11555 DUBLI N BLVD. BLDG A
DUBLI N, CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (707) 249- 9604
130
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $940,304 05/03/17  237%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD 246 GH LOTTI AVENUE 1009 CLEGG COURT ﬁ?gg’ ggg 82; gg; i; 90%
DI GOUTS. SANTA ROCSA CA 95407 PETALUMA, CA 94954 !
(707) 249- 9601 SUSPENDED
04- SON- 116- 27. 9/ 32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $2, 276,295 06/13/17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT 23 825 gg; 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMA, CA 94954
CF G LCHRI ST ROAD (707) 249- 9601 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116- 39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O BOX 573 1009 CLEGG COURT, $454, 3;(7) 22; gg; i; 29%
LAKEVI LLE H GHWAY PENNGROVE, CA 94951 STE G
RECONSTRUCT EMBANKMVENT W PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL .
20. 20. 201 (707) 249- 9601
130
04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN $1, 979, 746 10/ 04/ 12 0%
2&;?2?%_(044) c VARI OUS LOCATI ONS FROM 0.2 M LE EAST COVPANY, | NC. 340 REGATTA BOULEVARD $1, 8115558? cl)% gg; is 0%
P OF ADOBE ROAD TO 0.4 M LE VWEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804
- -0) ARNOLD DRI VE SANTA ROSA, CA 95407 (510) 774- 5911 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SATI'S

HB1 SWPPP
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116-43. 3/ 43. 3 I N SONOVA COUNTY, NEAR SCHELLVI LLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940, 000 02/01/17 98%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $380, Géé %; géj 1; 40%
CONST GEOSYNTH REI NF EMBNKWNT, RPLC HEALDSBURG, CA 95448 G
CULVRT PETALUMA, CA 94954
20. 20. 201 (707) 249- 9601
130
04- SON- 128-16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTI ON CO. | NC. HI SLOP, SCOTT $1,480,000 01/16/17  100%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $914, 923 8;; 12; 1; 62%
CONSTRUCT Bl O- ARMORI NG, | NSTALL RSP SANTA ROSA, CA 95407 BLDG A
SANTA ROSA, CA 95401 OVER RUN
20. 20. 201 (707) 249- 4732
130
04- VAR--/ 0 IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 35%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $ég§, igg 12; gg; 13 61%
LOCATI ONS. EASTVALE CA 92880 BLVD. :
| NSTALL CURB RAMPS. SAN RAFAEL, CA 94901
71 (510) 774- 6297
04- VAR- -/ 0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & $1, 125,414 01/ 09/ 18 0%
04-0J0004 ON VARI OUS ROUTES AT VAR QUS SIGNS I NC. $0 02/02/18 0%
ACHS- 000C- (459) B | NTERSECTI ON' LOCATI ONS PO BOX 845703 $0
-0 ENHANCE PEDESTRI AN CROSSI NGS. LOS ANGELES CA 90084

Totals: Authorized Final Amt: $1, 201, 816, 913 Completed to Date: $738, 926,824  Work ThisMonth: $15, 194, 495
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04- ALA-13-4.4/ 4.4
04- ALA-13-6.4/9
04- ALA-13-8.3/8.3
04- ALA-24-4.4/6
04- ALA-24-5.1/6. 2
04- ALA-24-1.8/ 4.4
04- ALA-61-18.5/0
04- ALA-80-4.6/5.7
04- ALA-80-6.2/6.5
04- ALA-84-22.9/25.7
04- ALA-92-5.1/5.8
04- ALA-123-.2/.2
04- ALA- 185-.4/3.2
04- ALA- 238- 14. 4/ 16.
04- ALA-262-.7/.7
04- ALA-580-1.0/0
04- ALA- 580- 36. 8/ 38.
04- ALA-580-41.4/0
04- ALA- 580- 46. 0/ 46.
04- ALA- 580- 26. 8/ 27.
04- ALA-580-/8
04- ALA-680-2.2/6.6

Statement of Ongoing Contracts - Index

Contract

04- 4K4704
04- 2K1804
04- 1SS024
04- 4K7404
04- 294944
04- 2K1304
04-0J2904
04- 42304
04- 4A8204
04-297624
04- 2G3624
04- 2K4604
04- 4K5604
04- 0P2004
04- 334804
04- 0K2804
04- 4K9204
04- 4H2604
04-1A6724
04- 4G8004
04- 3GB9U4
04- 2537H4

Page
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Cnty Rt Pm Contract Page
04- ALA-680-2.4/12. 4 04- 430564
04- ALA- 680-/ 4 04- 36034
04- ALA- 680-/100 04- 0K2904
04- ALA-880-2.4/2. 4 04-1SS434
04- ALA-880-2.9/27.3 04-2J0704
04- ALA- 880- 16. 5/ 18. 3 04- 4K5704
04- ALA- 880- 18. 4/ 18. 4 04-172454
04- ALA- 880-20. 4/22.9 04- 4H0104
04- ALA- 880-28.4/29.2 04- 0A7104
04- ALA- 880-28. 9/ 29 04- 0K9104
04- ALA-880-32.9/33.9 04- 4A8104
04- ALA-980-/0 04- 0P5604
04- CC-4-23.6/25.2 04-2J0304
04-CC-4-34.4/M34. 4 04-4J7004
04-CC-4-/T31.5 04- 439804
04-CC-24-8.0/9.1 04- 4K5904
04- CC-80-/10.1 04- 433404
04- CC- 680-12.7/17. 6 04- 4K2204
04- CC- 680-24. 3/ 24. 3 04- 3A87A4
04- CC- 680- 25. 0/ 25. 7 04- 34624
04- VRN-1-.1/.1 04- 0PO0O04

04-MRN-1-1.6/2.5 04- 4K4904

0 0 N N N N NN o oo oo o oo oo o gD
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04- MRN- 1- 2.
04- MRN- 1- 3.
04- MRN- 1- 6.
04- MRN- 1- 7.
04- MRN- 1- 8.
04- MRN- 1- 8.
04- MRN- 1- 8.
04- MRN- 1- 9.
04- MRN- 1- 9.

04- VRN- 1-10.
04- VRN- 1-10.
04- VRN- 1-11.
04- VRN- 1- 22.
04- VRN- 1- 33.
04- VRN- 1- 35.
04- VRN- 1- 50.
04- MRN-37-11.2/11.5

04- VRN-37-1

04- MRN- 101-15.4/15. 4
04- MRN- 101-18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6

2/0
1/50.5
6/0
8/7.8
0/8
1/0
2/8.5
8/0
8/9.8
9/0
9/ 10.
5/ 11.
8/ 22.
4/ 33.
3/ 35.
1/ 50.

1.7/12

04- MRN-101-/0

g w » 00 01 ©
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Contract

04- 1SS584
04- 4H8704
04- 359004
04- 4K6904
04- 2G8904
04- 456604
04- 4K8404
04- 4Q2604
04- 0Q2604
04- 452204
04- 4K2404
04- 0P1304
04- 4K8504
04- 4K5004
04- 4K8604
04- 209504
04- 1K3704
04- 4K3304
04-4G8714
04- 264H34
04- 264094
04- 44604

Page
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04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP-29-11.9/0
04- NAP-29-37.0/0
04- NAP- 29- 40. 0/ 46
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-9.2/9.4
04- NAP- 121-16.7/16.9
04- NAP- 121-17.4/18. 3
04- NAP- 128-17.9/17.9
04- NAP-128-/0
04-SCL-9-/4.8
04- SCL-17-.1/1
04- SCL-17-2.8/7.5
04- SCL-17-3.0/3.1
04- SCL-35-9.5/9.5
04- SCL- 35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12.4
04- SCL-85-2.0/4.6
04- SCL-87-6.1/7.5
04- SCL- 101-.8/.9

Statement of Ongoing Contracts - Index

Contract

04- 2641A4
04- 4H6904
04- 44904
04- 36414
04- 0QP104
04- 2594A4
04- 2A3204
04- 1K8004
04- 0P1404
04- 20404
04- 130204
04- 4K2704
04- 435804
04- 0K9504
04- 4K4104
04- 4K7104
04- 4K6404
04- 4K8004
04- 4K9304
04- 4904
04- 1K0404
04- 4K1304
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13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
04- SCL- 101-52. 0/ 52. 6
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-3.0/ 3
04- SCL- 280-2.9/4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 680-7. 6/ Md. 9
04- SF-1-5.9/6. 3
04- SF-35-2.0/3.2
04- SF-80-6. 0/ 70
04- SF-80-7.8/7.9
04- SF-80-8.2/8.6
04- SF-80-8.6/8.9
04- SF-101-1.1/1.1
04- SF0-80-/7.8
04- SM 1-13.5/15.1
04- SM 1-17.0/17.5
04- SM 1- 32. 0/ 32
04- SM 1-38.2/39.7
04- SM 1-39. 6/ 40.1
04- SM 1-43.7/46.5
04-SM1-/0

Statement of Ongoing Contracts - Index

Contract

04- 235624
04- 2A4414
04-1G8704
04- 0P5204
04- 1K5204
04- 4H8804
04-2537C4
04- 1A9044
04- 2K5504
04- 34454
04- 2K9604
04- 0K6914
04- 013524
04-2J32604
04-2J38704
04- 0P1604
04- 4K4604
04- 135904
04- 1123H4
04- 2K9104
04- 435604
04- 1K5604
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Cnty Rt Pm
04- SM 35-9.8/9.9
04- SM 35-11.5/11.4
04- SM 35-13.1/13.1
04- SM 35-28. 7/ 30
04- SM 82-1.4/25.1
04-SM+ 84-8.7/7.8
04- SM 84- 12. 0/ 12.
04- SM 84- 15. 4/ 16.
04- SM 84- 16. 3/ 17.
04- SM 84- 28. 8/ 29.
04-SM 92-.9/.9
04- SM 92- 14. 4/ 18.
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10
04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280- 20. 4/ 20. 4

w o = O

(o]

Statement of Ongoing Contracts - Index

Contract

04- 4K4804
04- 4K5504
04- 4K2104
04- 0K9604
04- 45514
04- 4K8904
04- 4K9004
04- 4K1604
04- 0P4904
04-1J5204
04- 0P1504
04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
04- 435914
04- 334304
04- 0P2804
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04- SM 380-5.9/6.8
04-S0L-12-2.1/7.9
04- SOL- 29-.8/3

04- SOL-37-9.8/26.6
04-SOL-37-9.9/9.9
04- SOL-80-11.3/12.9
04-SOL-80-17.1/17.1
04- SOL- 80-31.3/32.9
04- SOL- 780-6.8/7.3
04- SON-1-19.6/0

04- SON-1-25.1/25.2
04- SON-1-30.5/0

04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18.2
04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16
04- SON- 101-29. 3/43. 4
04- SON-101-33.4/34.8
04- SON-101-37.1/37.2
04- SON-116-25. 0/ 27.9
04- SON-116-27.9/32.5

Statement of Ongoing Contracts - Index

Contract

04- 0K9704
04- 1K1004
04- 45524
04- 0P3304
04- 0K4504
04- 0A5344
04- 138204
04-4G5104
04- 44504
04- 459204
04- 4K3904
04- 3Q0804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 4K4504
04- 2K4404
04- 334904
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- SON- 116-39. 9/40. 1 04- 4K9604 26
04- SON- 116-41.8/44.7 04- 283824 26
04- SON- 116-43.3/43.3 04- 4K2904 27
04- SON- 128-16. 2/ 16. 2 04- 4K2004 27
04- VAR--/0 04- 4A6704 27
04-VAR--/0 04-0J0004 27
Statement of Ongoing Contracts - Federal Aid
District 04
Federal Aid Category Bid + CCO
-1 - FEDERAL Al D (| NTERSTATE) $234, 781, 162
- F- FEDERAL Al D ( PRI MARY) $109, 625, 660
-S FEDERAL Al D ( SECONDARY) $68, 109, 796
- SH STATE H GHMAY $450, 752, 513
$338, 547, 781
District Total: $1, 201, 816, 913
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

Work Comp
$36, 784, 910
$72, 773, 413
$51, 904, 048

$296, 373, 175
$281, 091, 278
$738, 926, 824




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
04 $15, 071, 997
$15, 071, 997

Work completed this Period:
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